



Cope, J. and Pink, C. (2012) Research360 Progress Update. In: JISC MRD Progress Workshop 2012, 2012-10-24 - 2012-10-25.

Link to official URL (if available):

Opus: University of Bath Online Publication Store

<http://opus.bath.ac.uk/>

This version is made available in accordance with publisher policies.
Please cite only the published version using the reference above.

See <http://opus.bath.ac.uk/> for usage policies.

Please scroll down to view the document.

Research360 Progress Update



UNIVERSITY OF
BATH

Cathy Pink, University Data Scientist (c.pink@bath.ac.uk)

Jez Cope, Technical Data Co-ordinator (j.cope@bath.ac.uk)

Requirements analysis

- ✓ Survey delivered with good response rate
- ✓ Case studies recruited and interviewed
- ⌚ Survey analysis underway

Business case

- ✓ Stakeholders interviewed: researchers, industry representatives, managers
- ✓ Industry benefits drawn up
- ⌚ Final business case under development

Policy

- ✓ Principles agreed
- ✓ Policy drafted
- ✓ Policy accepted by legal advisors
- ✓ Case studies gathered
- ⌚ Management approval in progress
- ⌚ Process guidelines in development

Advocacy & guidance

- ✓ PGR workshops delivered successfully
- ✓ Data advice website published
- ✓ Pilot 1-2-1 guidance given to researchers
- ⌚ E-learning module under development
- ⌚ Transferrable RDM guides for community under development

Infrastructure


- ✓ Object store hosting live data
- ✓ SWORD/Sakai interface potential investigated
- ⌚ Institutional repository under development

Data management planning

- ✓ Advice on funder requirements
- ✓ Template for PGRs
- ⌚ Template for Principal Investigators under development
- ⌚ Institutional DMPonline template under development

Dissemination

- ✓ Regional meetings
- ✓ ARMA 2012
- ✓ Oxford Open Science
- ✓ ALT-C 2012
- ✓ DCC Roadshows
- ✓ Blog/Twitter/G+
- ⌚ BL DataCite Workshop
- ⌚ IDCC 2013



JISC